
STATUS AS OF
      06/01/98

MILESTONES

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY
SNIP 13 YEAR MASTER SCHEDULE

1991 - 1993

1

# CY 1991 CY 1992 CY 1993

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
1

2

3

4

5

6

7

8

10

ESA/NASA DISCUSSIONS OF INTEROPERABILITY 1985

NASDA JOINED DISCUSSIONS SNIP FORMED 1987

TRIPARTITE TERMS OF REFERENCE SIGNED IN 1989

TRIPARTITE  OCD SIGNED OFF IN 1990

AGENCY TOP MANAGERS SIGN AGREEMENT 

ESA/NASA TESTING OUTLINE SIGNED OFF

NASDA/NASA TESTING OUTLINE SIGNED OFF AUGUST 01, 1991

AUGUST 01, 1991

NASA/NASDA UPS-J TEST PLAN SIGNED OFF OCTOBER 18, 1991

UPS-J/NCCDS TESTING AT GSFC NOVEMBER 07-17 1991

ESA/NASA EUST TEST PLAN SIGNED OFF JANUARY 22, 1992

EUST COMPATIBILITY TESTING A GSFC APRIL 07-18, 1992

UPS-J AT TKSC TESTING WITH NCCDS OCTOBER 02-30, 1992

NASA-NUTS/NASDA ETS-VI TEST PLANNED SIGNED OFF SEPTEMBER 1993

NUTS AT TKSC FOR ETS-VI COMPATIBILITY TESTING SEPT 28-OCT 08 1993

NASA/NASDA DSS TEST PLAN SIGNED OFF OCTOBER 28, 1993

DSS COMPATIBILITY TESTING AT GSFC NOV 01 - 24, 1993

9

11

12

13

14

15

16

13yr.01

APRIL 1991

YEAR
MONTH



STATUS AS OF
    06/01/98

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1994 - 1996

2

# CY 1994 CY 1995 CY 1996

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.02

17 DSS/TKSC - GSFC  CMD-TLM DATA FLOW TESTS

ETS-VI/TKSC - GSFC CMD/TLM DATA FLOW TESTS

UPS-J/TKSC - GSFC/NCCDS READINESS TESTS

DSS/TKSC - TDW END-TO-END TESTS

ETS-VI LAUNCH

ETS-VI/UARS ON-ORBIT TEST OUTLINE SIGNED OFF

JANUARY 16 - 20, 1994

JANUARY 24 - 26, 1994

JANUARY 24 - 26, 1994

FEBRUARY 13 - 20, 1994

AUGUST 28, 1994

FEBRUARY 13, 1995

ETS-VI/UARS TEST PLAN & APPENDICES SIGNED OFF  MAY 15, 1995

NASDA ETS-VI SUPPORT  FOR NASA UARS S/C

NASA TDRS/NASDA ETS-VII TEST OUTLINE 

ETS-VI/UARS TESTING FEBRUARY 15 -MAY 15, 1995

MARCH 15, 1995

NASA TDRS/NASDA ETS-VII TEST PLAN MARCH 15, 1995 P

2

F

P

2

F
Was scheduled for Feb * 

Was scheduled for Mar * 

ESA-EUST/NASDA ETS-VI COMPAT TEST AT TKSC MAY 01 - 30, 1995

MAY 16 - JULY 14, 1995

ESA-SNCT/NASA-TDE TEST PLAN PUBLISHED NOVEMBER 18, 1995

ESA-SNCT/NASA-TDE COMPATIBILITY TESTING NOVEMBER  29 - 31, 1995

18

19

20

21

22

23

24

25

27

28

29

30

31

32

TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN 2 F3
Was scheduled for Aug15

P

TRMM/COMETS EXPERIMENT PLAN P 2 3 4

P PRELIMINARY
1

DRAFT NUMBERS
F

FINAL

33



STATUS AS OF
    06/01/98

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN SET.
* ETS-VII IS NOW A REIMBURSABLE MISSION.  SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #38

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1996 - 1997

3

# CY 1996 CY 1997 CY 1998

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.03

F

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN34

TRMM/COMETS EXPERIMENT PLAN F  FINAL MARCH199735

NASA-TDRSS/NASDA ETS-VII SNIP TEST OUTLINE

NASA-TDRSS/NASDA ETS-VII  SNIP  COMPAT TEST  PLAN

F Final was scheduled for February 1996 *

F
Final was scheduled for March1996 *

37

38

39

40

TKSC-GSFC DATA FLOW TESTS (#2) FEBRUARY 03 - 17 1997

41

42

43

44

45

Scheduled for August 15.Final
FINAL MARCH 1997F

F

F Final scheduled July 31, 1997 

COMETS LAUNCH AUGUST 01,1997

46

TRMM-TnSC  RF END TO END TESTS VIA TDW

SEPTEMBER 2-3,47

48

ETS-VII-TnSC RF END TO END TESTS VIA TDW

49

50

E7ME/E7TT&C SIMULATION AUGUST 29-SEPT 01, 1997

ETS-VII CMD/TLM DATA FLOWS AUGUST 22 - 28, 1997

ETS-VII COMPATIBILITY TEST AT GSFC  (PHASE 01) JULY 21- AUG 05 1997 

UPS-J.NCCDS INTERFACE CHECKOUT JULY 25 - 31, 1997

F

ETS-VII NETWORK READINESS TEST PLAN JULY 31, 1997F

NASDA 64 KBPS MUX UPGRADE (2ND CIRCUIT) AUGUST - OCTOBER  1997 TIMEFRAME

SEPTEMBER 2-3, 1997

NOVEMBER  27, 1997TRMM- ETS-VII LAUNCH

TRMM-COMETS EXPERIMENT DECISION NOVEMBER 15, 1997

 1997

(Launch Delayed to Feb 21, 1998
Failed to reach Geosync orbit



STATUS AS OF
    06/01/98

LEGEND: -  PLANNED -  COMPLETE

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN OFFICIALLY SET.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1997 - 1999

4

# CY 1997 CY 1998 CY 1999

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.04

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

51

52

53

54

55

ESBT TO COMETS *BOTH  ON-ORBIT) TO COMETS G.S.

TRMM-COMETS OPERATIONAL TRAINING NOVEMBER 17 1997 - JANUARY 17, 1998

ETS-VII ON-ORBIT TESTING JAN 16-31, 1998   

TEST DATE UNDER DISCUSSION

JULY 1999TRMM-COMETS EXPERIMENT JULY 1998

ESBT(SPOT-4) TO TDRSS TO  WSC TEST UNDER DISCUSSION SUMMER 1998 TIMEFRAME

Cancelled COMETS Failure

Cancelled COMETS Failure

Cancelled COMETS Failure


